It is expected that a Quorum of the Personnel Committee, Administration Committee, and Common Council will be attending
this meeting: (although it is not expected that any official action of any of those bodies will be taken)

CITY OF MENASHA
Board of Public Works

Third Floor Council Chambers, 140 Main Street, Menasha
June 16, 2008

6:45 PM

AGENDA

+ Back &, Print

1. CALL TO ORDER

A. -

2. ROLL CALL/EXCUSED ABSENCES
A. -

3. MINUTES TO APPROVE-MINUTES & COMMUNICATIONS TO
RECEIVE

A. June2,2008

4. DISCUSSION

A. Change Order - DeGroot, Inc.; City of Menasha Wastewater Collection System ]
Rehabilitation Improvements Project - Phase 3; Contract No. E145-07-01C Attachments
Sanitary Sewer Replacement; 60-Day Time Extension (Change Order No. 1)

B. Payment - National Power Rodding Corporation; City of Menasha Wastewater []
Collection System Rehabilitation Improvements Project - Phase 3; Contract No.  Attachments
E145-07-01B Sanitary Sewer Rehabilitation; $29,789.43 (Payment No. 1)

C. Payment - Infrastructure Technologies; City of Menasha Wastewater Collection []
System Rehabilitation Improvements Project - Phase 3, Contract No. E145-07- Attachments
01D Sanitary Manhole Lining; $19,350.57 (Payment No. 3)

S.  ADJOURNMENT
A, -

"Menasha is committed to its diverse population. Our Non-English speaking population and those with disabilities are invited to
contact the Menasha City Clerk at 967-3603 24-hours in advance of the meeting for the City to arrange special
accommodations.”



OWNER

CHANGE ORDER NO. CO-1450701C-01 DATE May 23, 2008

KAEMPFER & ASSOCIATES. INC. PROJECT: WASTEWATER COLLECTION SYSTEM

Consulting Engineers REHABILITATION IMPROVEMENTS PHASE 3
Post Office Box 150 OWNER: CITY OF MENASHA

650 East Jackson Street 140 Main Street

Oconto Falls, WI 54154 Menasha, WI 54952

OWNER'S PROJECT NO.: ENGINEER'S PROJECT NO.: E145-05.11

CONTRACTOR: DE GROOT, INC. CONTRACT DATE: November 12, 2007
COMPLETION DATE: May 22, 2008
REVISED COMPLETION DATE: July 21, 2008

ADDRESS: 4201 Champion Road
Green Bay, Wisconsin 54311-9801
CONTRACT: E145-07-01C, Sanitary Sewer Replacement

You are directed to make the changes noted below in the above contract and this Change Order becomes a part of
your contract, subject to all the conditions thereof;

NATURE OF CHANGE: Contractor is granted a 60-day time extension for "unavoidable" delays to complete
trench compaction work, issue the final pay request, and complete project closeout documentation.

ADDITIONAL NUMBER OF CONTRACT DAYS PROVIDED BY THIS CHANGE ORDER: 60 DAYS
Enclosures:  None.

The changes result in the following adjustment of Contract Price:

Contract Price Prior to this Change Order $212,233.57
Net (Inérédsé/Déérédsé) Resulting from this Change Order $ 0.00
Current Price, including this Change Order $212,233.57

The above cha-ngesmare approve

I
FOR THE ENGINEER: By: [ o J stg A Date: 6/5/08

Taryn S. Nall, P.E.
FOR THE OWNER: By: Date:

Mark Radtke, P.E., Director of Public Works

The above changes are accepted:

FOR THE CONTRACTOR: DE GROOT, INC.

By: %LL/{ Q vf’ﬁ_‘\i}k— Date: S “30 ~OF

Mark De Groot, President

KAE145\05\1 N\CO\DEGROOTW1 doc
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MONTHLY STATEMENT OF UNIT PRICE CONTRACT AMOUNT

Request for: Partial Payment No, PR-145070!B-01 Date; May 30, 2008
(Partial/Finat)
Project; Wastewater Collection System Rehabilitation Improvements, Phase 3
Owner; City of Menasha
Contractor: _National Power Rodding Corporation E145-05.11
Original Contract Amount as Bid: $150,459.73
*(ADD)YDEDUCT) by Revised Quantities: | $0.00
*Amount Added by Change Order: $0.00
*Amount Deducted by Change Order: $0.00
TOTAL CONTRACT THIS DATE: $150,459.73
Value of Work Completed to Date: $31,357.29
Less 5 Per Cent Retainable: (51,567.86)
Net Total: $20,789.43
Project on Schedule: YES NO _ 21 % Complete
Record of Previous Payments;
1 6 11
2 7 12
3 8 13
4 9 14
5 10 15
Amount Previously Paid: $0.00
AMOUNT DUE THIS REQUEST: $29,789.43

This is to certify that, in accordance with the terms of the Contract, the Contractor is entitled to a payment
in the amount requested,

Engineer's Approval for Payment Owner's Approval for Payment -

BY: BY; .
Taryn 8, Nall, P.E, Mark Radtke, P.E., Dir. of Public Works
KAEMPFER & ASSOCIATES, INC. CITY OF MENASHA SE = e

* See Unit Price Contract Spreadsheet
KAEI45W5\ IWRINATL POWER RODVY| .doe
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L2008 5:18PM KAEMPFER & ASSOCIATES, INC.

TND. 7540 B 3

MONTHLY STATEMENT OF UNIT PRICE CONTRACT AMOUNT

Request for; Partial Payment No.  PR-1450701D-03 June 9, 2008
(Partial/Final)
Project: Wastewater Collection System Rehabilitation Improvements, Phase 3
Owner: City of Menasha
Contractor: _Infrastructure Technologies, Inc. E145-05.11
Original Contract Amount as Bid: $312,491.00
*(ADD)DEDUCT) by Revised Quantities: $0.00
*Amount Added by Change Order: $0.00
*Amount Deducted by Change Order: (85,760.00)
TOTAL CONTRACT THIS DATE: $306,731.00
Value of Work Completed to Date: $87,189.32
Less 5 Per Cent Retainable: ($4,359.47)
Net Total; $82,829.85
Project on Schedule: X YES NO __28 % Complete
Record of Previous Payments:
I $32,983.37 1/14/08 6 11
2 $30,49591  5/13/08 7. 12
3 8 13
4 9 14
5 10 15
Amount Previously Paid: $63,479.28
AMOUNT DUE THIS REQUEST: $19,350.57

This is to certify that, in accordance with the terms of the Contract, the Contractor is entitled to a payment

in the amount requested.

Engineer's Approval for Payment

BY: BY:

Owner's Approval for Payment

Taryn S. Nall, P.E.
KAEMPFER & ASSOCIATES, INC.

* See Unit Price Contract Spreadsheet
KAE 45! I\PRUNFRATECHWS, doc

Mark Radtke, P.E,, Dir. of Public Works
CITY OF MENASHA
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